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e CORNERSTONE 
Environmental· Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (845) 695-0200 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

October 6, 2011 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for September 2011 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

• Dear Mr. Gorin: 

The following. monthly progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Work on the preparation of the FS report continued including various sections, figures, 
tables, appended support materials, and cost estimates. 

• Evaluation of the results of the off-site ditch investigation continued, so that the final R1 
can be prepared in conjunction with resolution of the USEPA's remaining comments. 

B. The following documents were submitted to the agencies during the previous month: 

Monthly progress letter report dated Septemlier 7, 201 r, inclUding an updated project _ \<$J 
schedule dated September 2, 2011. ~ 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• 

• 

• 

• 

• 

Continue work on resolving comments from the USEPA on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 
Continue work on resolving comments from the USEPA on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 
Continue work on the characterization of off-site ditches · in accordance with the 
previously approved work plan and QAPP, and on updating the RI with the results of the 
ditch investigation. 
Complete a draft of the FS report and submit the draft to the USEP A at the end of 
November. 
Continue the quarterly site monitoring, with the next event planned for October . 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure l ). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. The overall 
schedule is unchanged from that submitted with the August progress report. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion ofthe work: 
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• No specific delays are being encountered at this time, and the current schedule reflects 
the various activities underway as described above. However, responses are still pending 
from the USEPA on the . remaining comments on the RI and the ecological risk 
assessment. Not resolving the remaining comments by the beginning ofNovember could 
alter the project schedule. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. The July 12, 2011 meeting with the USEPA and the 
Agency's concurrence on the alternatives to be evaluated in detail permit the FS process 
to continue per the attached schedule. However, as noted above, if the RI and ecological 
risk assessment are not completed soon pending USEPA's input on the remaining agency 
comments, the schedule for the project may be altered. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, 
Esq. ofiES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
of IES at 973-628-3355. 

Sincerely, 

CORNERSTONE El'{VIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
F. Boenning, Esq., IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 

X:IPROJECTS\ISP\090432- LCP FEASIBILITY STUDY\Progress_Reports\2011\L 100611JG(0911)ProgRep.docx 



" . . ~ 

ID Name 

1 Site Characterization 

204 RemedlallnvesUgatlon IRI) Report 

20s RVRA Meeting with USEPA 

-ro6 Prepare Draft Rl Report 

2Q7" Baseline Risk Assessment (RAJ 

20il Prepare Draft Human Health RA (RI Appendix) 

m Prepare Draft Ecological RA (RI Appendix) 

21Q Submit Draft RA Reports 

"""""211 EPA Review of Draft Rl & RA Reports m EPA Review of Response to Comments Submitlals 

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 

~ USEPNConRail Agreement and/or Proceed Without 

~ Implement Off-Site Ditch Characterization and Amend Rl Report 

~ USEPA Review of Final Rl and RA Reports 

~ Response to EPA Comments on Final Rl and RA Reports 

~ Prepare Final Rl & RA Reports 

r-m 
r--m-
721 

ID Candidate Technologies 

I 223 
224 

'225 r-m­r-m-

ID Candidate Technologies · Phase I 

ID Candidate Technologies · Phase II 

Phase II Tech Memo of Candidate Tech 

EPA Review of Revised Tech Memo 

Revise Technical Memorandum 

EPA Review and Approval of Draft Revised Technical 

Memorandum 

~ Treatability Studies Evaluation & Final Determination 

I-2J'5 USEPA Review and Approval of QAPP 

~ USEPA Review and Comment 

~ Reponse to Comments/Updated QAPP Submittal 

'23if EPA Approval of QAPP 

239 Feasibility Study (FS) Report 

240 RAOs 

'241 AltemaUves Screening 

242 Alternatives Screening 

W Technical Memorandum, S/S and Soil Washing 

244 USEPA Review of Technical Memorandum 

245 Presentation to USEPA 

246 Draft FS Report 

W Submit Draft FS to USEPA 

248 FS Presentation to USEPA 

249 Agency Review/Comments 

~ Prepare Final FS 

251 Submit Final FS Report 

Updated Mon 10/3/11 
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358.2wks Frl611/01 

501.7wks Fri 7/5/02 
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34.5 wks Wed 9/17/08 
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16wks Mon 7/18111 
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4wks Mon 12/5/11 
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4.5wks Fri 715102 
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Owks Wed 11/30/11 

Owks Thu 12/1/1 1 
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9wks Mon 2/6/12 

0 days Fri 4/6/12 
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Figure 1 
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Middletown, NY 10941 

Mr. Frank Cardieflo 
USEPA, Region II 
290 Broadway 
New York, NY 1 0007-1 866 
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